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EG:z:G ROCKY FLATS

EG&G ROCKY FLATS INC
ROCKY FLATS PLANT P O BOX 464 GOLDEN COLORADOQ 80402-0464 (303) 966 7000

July 12 1993 93 RF 8350

J K Hartman

Assistant Manager for Transition
and Environmental Restoration

DOE, RFO

Attn P Singh
OPERABLE UNIT NO 1 881 HILLSIDE MILESTONES RLB 345 93

As we have discussed with Department of Energy (DOE) staff Technical Memorandum

(TM) 10 and TM 11 were not granted schedule extensions when the Environmental
Protection Agency (EPA) and the Colorado Depariment of Health (CDH) granted extensions
on the other Feasibiity Study (FS) milestones They were not granted extensions because
they are not milestones to EPA and CDH However like the FS milestones that were granted
extensions the work to be presented in these Technical Memoranda cannot be completed
until the Remedial Investigation issues concerning contaminants of concern (COCs) are
resolved

Technical Memorandum 10 1s hsted currently for July 15 1993 and s expected to be
delivered to DOE on September 3 1993 if the Remedial Investigation schedule does not
change Technical Memorandum 11 i1s listed as September 30 1993 and wiil be listed in
the FY394 work package (#12006) as a milestone for November 15 1993 EG&G Rocky
Flats Inc requires that because these Technical Memoranda were listed as external
milestones any change must be presented to the Plant Change Control Board This
presentation 1s scheduled for July 23 1993

Please call C B Gee of Remediation Project Management at extension 8550 if there are
questions
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ROCKY FLATS PLANT CHANGE CONTROL BOARD (PCCB)
BASELINE CHANGE PROPOSAL (BCP)

BCP No 433
Tatle. OU#1 881 Hillside Reclassification and Rescheduling of Milestones B&R Coder  EW20-10-10-1
1 Orgamzation Environmental Restoration _
Program Manager R. L. Benedett: Ext 8540 Date:
Mé&O Lead R ] Schassburger Ext 4888 Date
RFO Lead R.J Schassburger Ext 4888 Date:
2. Change Designation. E] Rouhne D Pronty PCCB Chairman

3 Is thus 2 Capital or Expense Construchon Project? Y/N @ @f No skiptoBlock4)  DOE Program Sponsor

Approvals Requured Y N

Levlo@oEHQ ][]
Level I (DOE HQ) DD

Level I (DOE RFO) ][] CED Darector

Signature

Date

4 Does Thus Affect the Contract Line ltem (CLIN) Y/N? [N] &N Siup o Block 5

CLIN Number(s)

1 G

Scope

Schedule

0

5 Baseline Impacts

Scope Schedule Cost
Impact Impact Impact($)

Cost Account WP Manager RFO
W/P Number Work Package Title Concurrence Concurrence Y N Y N
AAD1/12011 OU#1 881 Hillside Assessment

UO0O000
L0000
CO0O006ed
DDDFFD

Total 0
6 PCCB Approval/Disapproval.
Y N Signature Y N Signature
EG&GERMgmt | ][] RFO Admn ][]
EaGEwewM ][] RFO EM 4
EG&G FacMg/ops [_|[_] rroops [ ][]
EG&GTrans&Cap || [ ] RFOTechsup [_ ][]
EG&G Adm&Plan || [] wsl 4
™
PcCBCharman. | |{_] o —
Actions Required
Ext Date

7 Contracting Officer
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ROCKY FLATS PLANT CHANGE CONTROL BOARD (PCCB)
BASELINE CHANGE PROPOSAL (BCP)

G New MCS WP Y/N BCP No. 43

8 Description of Change
Y/N Does this change affect any of the following DOE Milestones HQ s agreements external agency understanding, regulation
comphiance or the site mussion. If yes include explanation.

Designate the following mulestones as internal rather than external and reschedule as follows
Current Proposed

Technical Memorandum #10 15 July 93 03 September 93
Technical Memorandum #11 30 September 93 15 November 93

This mulestone will appear in Work Package #12006 1n FY94 as an internal milestone

9 Justfication of Change

Due to regulatory agency-granted schedule extensions on interrelated documents these dates are no longer
as scheduled They were not formally changed with the regulatory agencies as they were only internal
scheduling dates and not recognized or expected by DOE CDH or EPA The attached letter clanfies for DOE

the schedule for these deliverables

10 Central Plannuing & Budgets

CP&B Representathive M] McElroy Ext. 6942 Approval Date

CP&B Manager R.H. Pieburn Ext. 6937 Approval Date
11 Database Updates

EG&G Change Control Coord Ext. Approval Date:

EG&G Project Control Office Ext Approval Date

BCP orm 5/04/ 993
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